
December 17, 1981

Duwamish Shipyard, Inc.
c/o [vir. Jay Spearman
Consulting Engineer
P. O. Box 6065
Bellevue, Washington 98007

Gentlemen:

Dredge, Open Water Disposal, Wharf Addition
Duwamish River, Section 19, Township 24 North,
Range 4 Eas t, vJ J·1., in Ki ng County ~~RIA B-09
PN-071-0YB-2-007140~

Your written request of November 20, 1981 for a time extension on the
above referenced approval written by these departments on April 28, 1981
has been revievved and Provision "a" is hereby changed to read as follows:

a. Time Limitation: Construction may be started immediately and
shall be completed by December 31, 1982. A time extension vii 11
be considered upon reapplication. However, no dredging shall be
accomplished from April 1 to June 15 of any year.

All other provisions of the original approval are to remain in effect and
this time extension is to be attached to the approval and on the job site
at all times.

Sincerely,

Wi. :3-~)jJ-
Rolland A. SChmitten,~;ector
DEPARTMENT OF FISHERIES

Frank R. Lockard, Di
DEPART~1ENT OF GAr'1E
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